

Program: BE (ALL BRANCHES)

Curriculum Scheme: Rev2020

Examination: BESemesterVIII

Course Code: ILOC8021 and Course Name: Project Management

Time: 2 hour

Max. Marks: 80

=====

Q1.	Choose the correct option for following questions. All the Questions are compulsory and carry equal marks
1.	Which of the following is the most important element of Project Management Plan that is useful in Planning process:
Option A:	Risk Management activities
Option B:	Quality Assurance activities
Option C:	Activity Resource requirements
Option D:	Budget Control activities
2.	CPM is an acronym for
Option A:	Control Path Method
Option B:	Critical Path Method
Option C:	Cohesion Path Method
Option D:	Control Path Model
3.	A Project with a total funding of \$100,000 finished with a BAC value of \$95,000. What term can BEST describe the difference of \$5,000?
Option A:	Cost Variance
Option B:	Management Overhead
Option C:	Management Contingency Reserve
Option D:	Schedule Variance
4.	Activity Definition is typically performed by which of the following:
Option A:	Project Manager who created the WBS
Option B:	Project Team Members responsible for the work package
Option C:	Project Officer
Option D:	Project Stakeholder
5.	Expected risks in a project is represented in a tabular form by
Option A:	Risk Table
Option B:	Assessment Table
Option C:	Time Table
Option D:	Round Table
6.	A project has a 60% chance of a \$100,000 profit and a 40 percent of a \$100,000 loss. The Expected Monetary Value for the project is:
Option A:	\$100,000 profit
Option B:	\$60,000 loss
Option C:	\$ 20,000 profit
Option D:	\$40,000 loss

7.	The time taken to break even or pay back the initial investment is called as
Option A:	Back period.
Option B:	Payback period.
Option C:	Cash back period.
Option D:	Rate of Return.
8.	The expenditure and income taken place in a project is indicated by
Option A:	Cash flow forecast.
Option B:	Cost analysis.
Option C:	Fund flow.
Option D:	Technical forecast.
9.	The method which is carried out to calculate the earliest dates on which each activity may be started and completed is
Option A:	Backward pass
Option B:	Forward pass
Option C:	No pass.
Option D:	Increasing pass.
10.	The shortest time in which we could expect to complete the activity, barring outright miracles is called as
Option A:	Optimistic Time
Option B:	Pessimistic Time
Option C:	Most Likely Time
Option D:	Shortest Time
11.	Which of these is not one of the constraints of a project?
Option A:	Scope
Option B:	Team
Option C:	Resources
Option D:	Budget
12.	Which is not one of the stages of Project Management Lifecycle?
Option A:	Definition and Conceptualization
Option B:	Management and Measurement
Option C:	Planning and Budgeting
Option D:	Execution and Control
13.	Activities A, B, and C are the immediate predecessors for Y activity. If the earliest finish times for the three activities are 12, 15, and 10, then the earliest start time for Y will be
Option A:	10
Option B:	15
Option C:	12
Option D:	100
14.	The critical path is referred to as the
Option A:	Most direct path from the beginning node to the ending node

Option B:	Shortest path in terms of time
Option C:	Longest path in terms of time
Option D:	Path with the largest amount of slack time
15.	A schedule activity may begin 10 days before the predecessor activity finishes. This is an example of:
Option A:	Finish-to-Start
Option B:	Start-to-Finish
Option C:	Start-to-Start
Option D:	Finish-to-Finish
16.	Resource requirement in project becomes constant while the project is in its what progress stage
Option A:	40 to 55%
Option B:	55 to 70%
Option C:	70 to 80%
Option D:	80 to 95%
17.	What limits the options of the project team?
Option A:	Constraints
Option B:	Assumptions
Option C:	Technology
Option D:	Deliverables
18.	The difference between the cumulative earned value of the work performed and the cumulative actual cost is known as
Option A:	Cost performance index
Option B:	Cost variance
Option C:	Budgeted costs
Option D:	Cost quality index
19.	Which of the following does NOT generate changes to the Project documents:
Option A:	Define Activities
Option B:	Sequence Activities
Option C:	Estimate Activity Resources
Option D:	Estimate Activity Durations
20.	If the Earned Value is equal to Actual Cost, it means
Option A:	Project is on budget and on schedule
Option B:	Schedule variance index is 1
Option C:	There is no schedule variance
Option D:	There is no cost variance

Q2	Solve any Two Questions out of three.	5 marks each
A	I. Compare AOA and AON	
	II. Compare internal risk and external risk.	
	III. State the limitations of Gantt chart	
B	Solve any One	10 marks each
	I. What is Work breakdown structure. Draw and explain the WBS for hospital management system.	
	II. What is project crashing. Explain with the help of suitable example.	

Q3	Solve any Two Questions out of Three	5 marks each
A	I. List and explain the phases of project life	
	II. Why leveling of resources is preferred to large fluctuations, justify ?	
	III. List the steps involved in terminating a project.	
B	Solve any One	10 marks each
	I. Explain the terms qualitative risk and quantitative risk. List and explain the risk response strategies.	
	II. What are the knowledge areas and process groups in Project Management as per PMI?	